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ABSTRACT 
Since 2000’s, construction sector an observing use of Software for various activities. The last decade a seen 
a substantially increase in use of project management software. However, the companies still don’t have the 
process to compare two software and find which software is suitable for their use. The objective of this 
study is to compare two commonly used project management software based on efficiency and 
effectiveness.The software consider are Primavera P6 R16.1 Professional Project Management and 
Microsoft Project 2016.To achieve the comparison objective, Performance features of the two software 
were selected, and a Questionnaire survey methodology was used. The survey was floated among people 
from different role in construction sector and were familiar with both the software. The survey results help 
us to compare the two software on various parameters and understand its efficiency and effectiveness. The 
results show that Primavera is a much more efficient software, but when it comes to effectiveness Microsoft 
Project is much better than P6. Also, higher star rating given to Microsoft Project further strengthen the 
point that people use of software is not largely govern by the advance tools and feature that the software 
provide, but by relatively simpler tools that gives user ease of working with the software and helping him 
complete his work. Microsoft Project turns out to be overall better than Primavera P6. 
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INTRODUCTION 
The present-day business world is full of turbulence and it is need of hour to be adaptive, response fast and 
act even quickly. These requirements can be easily fulfilled by use of software and IT technology. The IT 
sector is growing in the country and construction sector is adopting IT in various domains of its life cycle.  
 
PROBLEM STATEMENT 
The construction world is growing at pace. The projects are becoming larger and more complex and we need 
ever better plan to execute them. The challenges such as an appropriate projects plan are needed, skills, 
knowledge and experience of company need to be known to ensure smooth construction work. Control and 
monitor is another aspect that need to be studied throughout. Many real-estate developers, contractors 
and project planner believe that planning techniques and project management software should be 
selected after a proper need analysis for an effective and efficient project planning. And the two most 
commonly used project management software that are used in Indian construction Industry are Primavera P6 
and Microsoft Project. Also, no major study is done where the selection parameter and use of the two 
software is been done for Indian construction industry. 
The research objective is to compare Microsoft Project 2016 and Primavera P6 R16.1 Professional 
Project Management as a Project management software. 
 
LITERATURE REVIEW 
The work done by Hawkins shows the comparison between three used Project management software, MS 
Project, Primavera and Sure Trak. The three are compared on features and cost associated with three 
software. The conclusion for research highlight that each software has its benefits, however MS project and 
Primavera are better than Sure Trak, and MS project stands out other two in ease of use. Also, the author 
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scheduled a building using all the three software, for a small project worth 3 crore and 4 Months duration. 
This helped him to explain the different features of three software in greater depth(Hawkins, 2007). 
The works of Muhammad & Muhammad, shows us that to select an appropriate project management 
software, one must understand the quality of the Project management tool and how its quality can be 
improved in future. They compared Primavera, MS Project GanttProject, Redmine, BaseCamp, dotProject 
and Assembla on various parameters. They have presented an elaborated explanation of the all the above-
mentioned software on an IEEE  
Standard 16326-2009 grid(Muhammad & Muhammad, 2016). 
In his research, Gharaibeh, H.,showed the mechanism to evaluate the software based on ISO/IEC 14,000 
software evaluation criteria. The evaluation is important as it helps company decide choice of software for 
intended use. And thus, research tried to judge the two commonly used Project Management software 
Microsoft Project and Primavera P6 on basis of functionality and Price, using the quest ionnaire survey on an 
0-3 scale.Gharaibeh concluded that functionality of software is not dominant feature for user preference to 
use the software, rather the ability to use a simple software, that can ease in producing the charts and reports 
is preferred. Also, the impact of cost was to be considered. Primavera proved to be 7% more efficient than 
Microsoft Project, but the cost involved was much more(Gharaibeh, H., 2014). 
Planning and scheduling has always been an important strategy to reduce Project Risk and with project 
becoming more complex, the need is to ensure a strong and reliable Planning and scheduling. This is 
provided by S. & R.N, in their paper. Where they have considered Planning and scheduling of an apartment 
using Primavera and Microsoft Project. The conclusion supports the fact that Primavera provides detail 
functioning thus better decision making, while Microsoft Project provides a clear and easy to monitor 
schedule(S. & R.N, Nov -2016). 
 
METHODOLOGY 
The study begins by selecting the topic and collecting literature review. Suitable parameters are selected, 
and a Survey questionnaire is selected, based on the performance parameter suggested in the literature 
review to compare two project management software. The survey is analysed, and conclusion is obtained.  
 
SURVEY DETAIL 
The Survey data was collected using the online survey tool QuestionPro. The URL for the survey 
is:https://msp-vs-p6.questionpro.com 
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Chart 3 Participant job in company      Chart 4  PM Software used by participant 
 
SURVEY QUESTION 
The various questions were as follows 
Criteria A Time Management Functions  
A1: How is the Setting Up project plan and activities in two software 
A2: How is the Network calculation and Graphics in two software 
Criteria B Resource Management Functions 
B1: How is the Ability to allocate resource in two software 
B2: How is the Ability of resource levelling in two software 
B3: How is the Ability to handle over-allocated resource in two software 
Criteria C Cost Management Functions 
C1: How is the Ability to assign cost information on activities in two software 
C2: How is the Ability to generate cost Breakdown structure and cost calculations in two software 
C3: How is the Ability of Risk Analysis in two software 
Criteria D Reporting Functions 
D1: What Types of standard reports generated in two software 
D2: How is the Integration with Word Processor in two software 
D3: How is the Presentation of reports in two software 
Criteria E Control and Monitor Functions 
E1: How is the Saving project baselines in two software 
E2: How is the Easy of handling WBS in two software 
E3: How is the Ability to filter required data in two software 
E4: How is the Multi-Project Management in two software 
E5: How is the Internet capabilities to publish online in two software 
Criteria F Compatibility Functions 
F1: How is the compatibility with Microsoft Office applications like Ms Excel, Ms Word. in two 
software 
F2: How is the compatibility with Another Project Management Software in two software 
F3: How is the compatibility with Device Operating systems in two software 
Criteria G Security Functions 
G1: How is the Control on ability of User to access Project files in two software 
G2: How is the Security of project baseline in two software 
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NOVATEUR PUBLICATIONS  
INTERNATIONAL JOURNAL OF INNOVATIONS IN ENGINEERING RESEARCH AND TECHNOLOGY [IJIERT] 
ISSN: 2394-3696 
VOLUME 5, ISSUE 3, Mar.-2018 
81 | P a g e  
 
F1: How is the Installation and Maintenance of the software 
F2: How is the Ease of finding Training courses for two software 
Criteria I User Friendliness 
I1: More Time required to learn the software  
I2: How is the System interface and ability to customize in two software 
I3: How is the Help from pop-up dialogue boxes and messages in two software 
Two more questions are asked. These cover two of the more important aspect. First question is asking the 
survey attendee to Rank the importance of following features of project management tools for Planning 
and scheduling purpose in construction industry. This will help us to determine the relative weight of 
each feature as per the user. Second question ask the survey attendee to give a score to Overall Experience 
with the Project Management tool for Planning and scheduling purpose in construction industry.  
Again, this will help us to know which software is preferable by response as an overall package.   
 
SURVEY SCORING 
A 1-5 Likert scale is used to compute the value of different parameter. 
 
Table 1 Survey Scoring 
Scoring Condition Interpretation 
1 If the function doesn't exist in the software. Not at all helpful 
2 If the function does exist, but difficult to use. Not so helpful 
3 If the function is relatively simple to use but badly presented Somewhat helpful 
4 If the function is achieved easily and nicely presented Very helpful 
5 If the function is expressed very well, with powerful tool are 
present to achieve the function 
Extremely helpful 
 
SURVEY DATA ANALYSIS 
SURVEY DATA 
The response filled by the 51 respondent is provided, and a mean score is generated for each sub criteria, 
which will be used further. 
 
Figure 1Operational Characteristic Survey Response 
Q. No. Software Attributes
1 2 3 4 5 Score 1 2 3 4 5 Score
Q1 Time Management Functions A
1.1 Setting Up project plan and activities A1 0 17 18 7 9 51 3.16 0 3 14 21 13 51 3.86
1.2 Network calculation and Graphics A2 0 13 27 6 5 51 3.06 0 7 4 19 21 51 4.06
Q2 Resource Management Functions B
2.1 Ability to allocate resource B1 0 17 23 9 2 51 2.92 0 3 17 12 19 51 3.92
2.2 Ability of resource levelling B2 0 12 32 6 1 51 2.92 0 5 12 22 12 51 3.80
2.3 Ability to handle over-allocated resource B3 0 27 12 9 3 51 2.76 0 2 7 17 25 51 4.27
Q3 Cost Management Functions C
3.1 Ability to assign cost information on activites C1 0 15 23 9 4 51 3.04 0 0 2 22 27 51 4.49
3.2
Ability to generate cost Breakdown structure and 
cost calculations C2 12 30 6 3 0 51 2.00 0 3 11 18 19 51 4.04
3.3 Ability of Risk Analysis C3 17 19 9 5 1 51 2.10 0 9 15 19 8 51 3.51
Q4 Reporting Functions D
4.1 Types of standard reports generated D1 0 8 6 25 12 51 3.80 0 1 15 22 13 51 3.92
4.2 Integration with Word Processor D2 0 7 13 27 4 51 3.55 3 11 25 11 1 51 2.92
4.3 Presentation of reports D3 0 9 7 18 17 51 3.84 9 15 22 4 1 51 2.47
Q5 Control and Monitor Functions E
5.1 Saving project baselines E1 0 5 17 22 7 51 3.61 0 3 12 19 17 51 3.98
5.2 Easy of handling WBS E2 0 0 5 35 11 51 4.12 0 2 13 27 9 51 3.84
5.3 Ability to filter required data E3 0 7 12 15 17 51 3.82 0 0 12 35 4 51 3.84
5.4 Multi-project Management E4 17 21 12 1 0 51 1.94 0 0 11 19 21 51 4.20
5.5 Internet capabilities to publish online E5 21 19 9 2 0 51 1.84 0 0 7 17 27 51 4.39
Ms Project Primavera P6
NOVATEUR PUBLICATIONS  
INTERNATIONAL JOURNAL OF INNOVATIONS IN ENGINEERING RESEARCH AND TECHNOLOGY [IJIERT] 
ISSN: 2394-3696 
VOLUME 5, ISSUE 3, Mar.-2018 
82 | P a g e  
 
 
Figure 2General Characteristic Survey Response 
 
Figure 3Ranking the importance of Software features 
 
Figure 4Overall Experience with the Project Management tool 
 
DATA CALCULATION AND ANALYSIS 
The first part of analysis was to collect the relative weight of each parameter from the user’s response. This 
detail is presented inFigure 5 , where the score is converted into weight out of 1. 
 
Figure 5Weight of parameters 
Q. No. Software Attributes
Q6 Compatability Functions F
6.1
Microsoft Office applications like Ms Excel, Ms 
Word. F1 0 0 15 32 4 51 3.78 0 0 25 12 14 51 3.78
6.2 Other Project Management Softwares F2 0 0 17 23 11 51 3.88 0 0 12 33 6 51 3.88
6.3 Device Operating systems F3 0 0 11 17 23 51 4.24 0 0 12 31 8 51 3.92
Q7 Security Functions G
7.1 Control on ability of User to access Project files G1 11 29 9 2 0 51 2.04 0 0 7 11 33 51 4.51
7.2 Security of project baseline G2 12 15 19 5 0 51 2.33 0 0 5 9 37 51 4.63
Q8 Technical Support H
8.1 Installation and Maintainance of the software H1 0 0 10 25 16 51 4.12 0 12 25 14 0 51 3.04
8.2 Ease of finding Training courses H2 0 3 12 23 13 51 3.90 10 19 17 4 1 51 2.35
Q9 User Friendliness I
9.1 Time required to learn the software I1 0 0 19 13 19 51 4.00 13 31 3 3 1 51 1.98
9.2 System interface and ability to customize I2 0 0 7 20 24 51 4.33 11 15 21 3 1 51 2.37
9.3 Help from pop-up dialogue boxes and messages I3 3 3 19 25 1 51 3.35 5 11 33 2 0 51 2.63
Ms Project Primavera P6
Parameter Responses Not Important Slightly Important Moderately Important Important Very Important Score
Time Management Functions 51 0 0 0 9 42 4.82
Resource Management Functions 51 0 0 11 19 21 4.20
Cost Management Functions 51 0 6 13 17 15 3.80
Reporting Functions 51 0 4 12 22 13 3.86
Control and Monitor Functions 51 0 0 7 12 32 4.49
Compatability Functions 51 0 0 15 21 15 4.00
Security Functions 51 0 5 11 30 5 3.69
Technical Support 51 0 25 12 11 3 2.84
User Friendliness 51 0 6 9 11 25 4.08
Rank the importance of following features of project management tools for Planning and scheduling purpose in construction 
industry.
Project Management Software Responses 1 star 2 star 3 star 4 star 5 star Score
Microsoft Project 51 0 0 8 20 23 4.29
Oracle Primavera P6 51 0 0 9 25 17 4.16
Overall Experience with the Project Management tool for Planning and scheduling purpose in construction industry.   
Parameter Score Weight
Time Management Functions 4.82 0.14
Resource Management Functions 4.20 0.12
Cost Management Functions 3.80 0.11
Reporting Functions 3.86 0.10
Control and Monitor Functions 4.49 0.13
Compatability Functions 4.00 0.11
Security Functions 3.69 0.10
Technical Support 2.84 0.07
User Friendliness 4.08 0.12
Total 35.78 1.00
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The next part was to separate these parameter on basis of two characteristic, called Operational 
Characteristic and General Characteristic. Now the Operation characteristic had parameters like Time 
Management, Resource Management, Cost Management Functions, Reporting Functions, Control and 
Monitor Functions. The sum of weight of Operational Characteristic is 0.60 or 60%. Now the General 
Characteristic had parameters like Compatibility Functions, Security Functions, Security Functions, User 
Friendliness. The sum of weight of General Characteristic is 0.40 or 40%. 
After separation of parameters as Operational Characteristic and General Characteristic, the calculation was 
done separately for each characteristic and weight was calculated for each of them out of 1. This can be seen 
fromFigure 6 and Figure 7. 
 
 
Figure 6Weight of Operational Characteristic 
 
Figure 7Weight of General Characteristic 
After the calculation of weight for individual characteristic, the average weighted score for each attribute 
had to be calculated. For this first the average score for the attribute had to be calculated. This average score 
would come from the average score of the questions within the attribute. For Example:  
For Criteria A: Time Management Functions  
A1:How is the Setting Up project plan and activities in two software has a score of 3.16 
A2:How is the Network calculation and Graphics in two software has a score of 3.06 
So average score of Criteria A: Time Management Functions is 3.11 i.e. ((3.16 + 3.06) /2). Similarly, this 
can be done for other attributes. 
Now as stated earlier, we need to calculate the average weighted score for the attribute. The average weight 
of the attribute would come from Error! Reference source not found. and Error! Reference source not 
found.. So, considering the above example, we know Time Management Functions is an Operational 
characteristic and thus we refer Figure 11, 
Weight of Time Management Functions is 0.23 
So, the Average Weighted Score of the attribute is the Mean score of the attribute multiple with the weight 
of the attribute. Thus, average weight of Time Management Functions is 0.71 i.e. (3.11 x 0.23).Similarly, 




Parameter Responses Not Important Slightly Important Moderately Important Important Very Important Score Out of 1
Time Management Functions 51 0 0 0 9 42 4.82 0.23
Resource Management Functions 51 0 0 11 19 21 4.20 0.20
Cost Management Functions 51 0 6 13 17 15 3.80 0.18
Reporting Functions 51 0 4 12 22 13 3.86 0.18
Control and Monitor Functions 51 0 0 7 12 32 4.49 0.21
21.18 1.00
Rank the importance of following features of project management tools for Planning and scheduling purpose in construction industry.
Weight
Parameter Responses Not Important Slightly Important Moderately Important Important Very Important Score Out of 1
Compatability Functions 51 0 0 15 21 15 4.00 0.27
Security Functions 51 0 5 11 30 5 3.69 0.25
Technical Support 51 0 25 12 11 3 2.84 0.19
User Friendliness 51 0 6 9 11 25 4.08 0.28
14.61 1.00
Rank the importance of following features of project management tools for Planning and scheduling purpose in construction industry.
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Figure 8Average Weighted Score of each attribute 
After calculating the Average Weighted Score of each attribute, we’ll calculate the sum of operational 
characteristic and general characteristic. Then we can calculate Total Weighted Score by using A*M+B*N, 
Where A is sum of operational characteristic and B is sum of General characteristic. M is the overall weight 
of operational characteristic and N is the overall weight of General characteristic. Both M and N can be 
computed from Error! Reference source not found.. Also, we know that we are using a 5-point Linkert 
scale, so the minimum and maximum value of the Total Weighted Score will be 1 and 5 respectively. 
𝐄𝐟𝐟𝐢𝐜𝐢𝐞𝐧𝐜𝐲 𝐨𝐟 𝐭𝐡𝐞 𝐬𝐨𝐟𝐭𝐰𝐚𝐫𝐞 = 𝐓𝐨𝐭𝐚𝐥 𝐖𝐞𝐢𝐠𝐡𝐭𝐞𝐝 𝐒𝐜𝐨𝐫𝐞 / Maximum value of Total Weighted Score. 
Efficiency of the software can be computed as the ratio of the Total Weighted Score of the software to the 
Maximum value of Total Weighted Score value possible. The details of the calculation are shown in Figure 
9. 
Q. No. Software Attributes Score Weight Score Weight
Q1 Time Management Functions A 3.11 0.23 0.71 3.96 0.23 0.90
1.1 Setting Up project plan and activities A1 3.16 3.86
1.2 Network calculation and Graphics A2 3.06 4.06
Q2 Resource Management Functions B 2.87 0.20 0.57 4 0.20 0.79
2.1 Ability to allocate resource B1 2.92 3.92
2.2 Ability of resource levelling B2 2.92 3.80
2.3 Ability to handle over-allocated resource B3 2.76 4.27
Q3 Cost Management Functions C 2.38 0.18 0.43 4.01 0.18 0.72
3.1 Ability to assign cost information on activites C1 3.04 4.49
3.2
Ability to generate cost Breakdown structure 
and cost calculations C2 2 4.04
3.3 Ability of Risk Analysis C3 2.10 3.51
Q4 Reporting Functions D 3.73 0.18 0.68 3.10 0.18 0.57
4.1 Types of standard reports generated D1 3.80 3.92
4.2 Integration with Word Processor D2 3.55 2.92
4.3 Presentation of reports D3 3.84 2.47
Q5 Control and Monitor Functions E 3.07 0.21 0.65 4.05 0.21 0.86
5.1 Saving project baselines E1 3.61 3.98
5.2 Easy of handling WBS E2 4.12 3.84
5.3 Ability to filter required data E3 3.82 3.84
5.4 Multi-project Management E4 1.94 4.20
5.5 Internet capabilities to publish online E5 1.84 4.39
Q6 Compatability Functions F 3.97 0.27 1.09 3.86 0.27 1.06
6.1
Microsoft Office applications like Ms Excel, 
Ms Word. F1 3.78 3.78
6.2 Other Project Management Softwares F2 3.88 3.88
6.3 Device Operating systems F3 4.24 3.92
Q7 Security Functions G 2.19 0.25 0.55 4.57 0.25 1.15
7.1
Control on ability of User to access Project 
files G1 2.04 4.51
7.2 Security of project baseline G2 2.33 4.63
Q8 Technical Support H 4.01 0.19 0.78 2.70 0.19 0.52
8.1 Installation and Maintainance of the software H1 4.12 3.04
8.2 Ease of finding Training courses H2 3.90 2.35
Q9 User Friendliness I 3.90 0.28 1.09 2.33 0.28 0.65
9.1 Time required to learn the software I1 4.00 1.98
9.2 System interface and ability to customize I2 4.33 2.37
9.3
Help from pop-up dialogue boxes and 
messages I3 3.35 2.63
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Figure 9Total Weighted Score and Efficiency 
COST OF SOFTWARE 
The next part of the survey was to obtain the various cost related with the software from vendors and 
estimate the total cost required to run the software. The cost consider are General Price of software, 
Upgrading and Maintenance cost, and Hardware cost to run the setup. The cost is considered for operating 
life of two year. After calculating the cost, the next step is to calculate cost effective index. 
𝑪𝒐𝒔𝒕𝒆𝒇𝒇𝒆𝒄𝒕𝒊𝒗𝒆𝒊𝒏𝒅𝒆𝒙 = 𝑻𝒐𝒕𝒂𝒍𝒘𝒆𝒊𝒈𝒉𝒕 𝒔𝒄𝒐𝒓𝒆 𝒐𝒇 𝒑𝒂𝒓𝒂𝒎𝒆𝒕𝒆𝒓/ 𝐦𝐚𝐱𝐢𝐦𝐮𝐦 𝒘𝒆𝒊𝒈𝒉𝒕 𝒔𝒄𝒐𝒓𝒆 
 




Figure 10Cost comparison Sheet 
DATA INTERPRETATION 
The responses help us figure out the relative weight of all the parameters for performance of a Project 
management software. Time management function (14%) dominates the preference for Planning and 
Scheduling software, followed with a superior Control and Monitor function (13%). Such high percentage 
suggest that people are dependent on these software for planning, scheduling, control and monitoring. Both 
the software are used as a Project management software. Both Resource Management and User friendliness 
had weightage of 12%, suggesting that along with operational function, people consider the ease of 
operating the software as a relatively high importance parameter. Following a similar pattern was Cost 
management and Compatibility functions which had a weight of 11% each. Some of the other function such 
Q. No. Software Attributes
Q1 Time Management Functions 0.71 0.90
Q2 Resource Management Functions 0.57 0.79
Q3 Cost Management Functions 0.43 0.72
Q4 Reporting Functions 0.68 0.57
Q5 Control and Monitor Functions 0.65 0.86
Q6 Compatability Functions 1.09 1.06
Q7 Security Functions 0.55 1.15
Q8 Technical Support 0.78 0.52
Q9 User Friendliness 1.09 0.65
Total 3.03 3.51 3.22 3.84 3.38 3.66
A&B(max) 5 5 5 5
A&B(min) 1 1 1 1
C(max)   A*M+B*N 5 5
C(min) 1 1




















Price of software ₹ 72.00 ₹ 160.00
Cost of Installation
Cost to upgrade/maintenance
Hardware cost to run the system ₹ 30.00 ₹ 25.00
Total cost of software (in 1000s) ₹ 112.00 ₹ 225.00
Cost Effective Index 2.8779 1.6260
₹ 40.00₹ 10.00
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as reporting related, security related and technical support were less considered parameters while using a 
Project management software. 
 
Figure 11Highest to lowest Weight of parameters 
According to the response of the survey attendee, we were able to find out that people give more weightage 
to Operational Characteristic (60%) then to the General Characteristic (40%). This clearly suggest that 
people believe that the features related with the software is to be used are more important than features that 
are related with general use of the software. 
From the calculations we can differentiate the Parameters for Microsoft Project(MSP) and Primavera P6. 
Primavera has a better Time management function with an overall score of 0.91 against Microsoft Project 
which has a score of 0.71. This difference suggest that Primavera is better with network calculation and 
graphical re-presentation. The parameter with second highest weightage was control and monitor and again 
Primavera is better than MSP, primarily due to better WBS management and Multi-project control. Superior 
ability to handle resource with special abilities in dealing with over-allocation helps Primavera earn better 
score than MSP. Microsoft Project turned out to be better than Primavera P6 in terms to user-friendliness. 
This is because of less time required to learn the software, and any easy to work interface provided by MSP. 
Ability to assign all cost along with CBS and ability of risk analysis, Primavera is better than MSP in Cost 
management. 
In terms of compatibility both software performs well. Both are found to be compatible with Ms office tools 
with a minute variation and only reason MSP score better than P6 is due to the ability of MSP to integrate 
with lot of Operating system than Primavera could. Although Primavera could generate lot more standard 
types of report, it lacks the ease of integration with word processor and in presentation of report, this makes 
MSP superior in reporting function over Primavera. Security was not a primary concern for the people, 
and Primavera score much better than MSP, especially due to the ability to restrict the user access within the 
file. Lastly, MSP performed well in Technical support feature over Primavera as people find MSP easy to 
install and maintain and coaching for the software are available easily.  
If we compare the operational characteristic score of the two software, we find that Primavera P6 scores 
3.84 which is more than score of Microsoft Project 3.03. So, people find P6 has functional and technical 
features provided by Primavera P6 are more superior than those present in MSP. Next, when we look at the 
general characteristic, we see that MSP with a score of 3.51 is slightly better than P6 3.38. This could be 
due the overall ease and familiarity of working on MSP over P6. Also, the market presence of Microsoft and 
its various products is much more than that of oracle. This too generates extra advantage for MSP. If we 
considered the total weighted score, we see Primavera P6 with a score of 3.66 out performs Microsoft 
Project which has a score of 3.22. With operational characteristic having more weightage and P6 having a 
higher operational characteristic, the total weight score was normal to be high. This suggest that Primavera 
P6 is a better software in terms of overall Efficiency than Microsoft Project. 
Lastly to complete the study, cost was introduced in the survey. Cost calculation provides decision in favour 
of MSP over P6. The cost effectiveness index of MSP is 2.88 which is approximately double than that of P6 
1.63.  This makes MSP a better choice, even though it was second choice in the functional parameter. The 
large difference is due to the high initial and upgrading prices of the Primavera P6. Here the learning cost of 
two software has still not been added. If learning cost would have been added, the cost effectiveness of 
Primavera would further go down as it is expensive to learn compared with Microsoft Project. 
 
Time Management Functions 0.14
Control and Monitor Functions 0.13
Resource Management Functions 0.12
User Friendliness 0.12
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SUMMARY SHEET 
The summary of the above interpretation is provided. 
 
 
Figure 12Summary Sheet 
CONCLUSION 
The analyse of software performance and price of the two software is done and it suggest which software is 
suitable for specific purposes. 
Evaluation of Primavera P6 R16.1 Professional Project Management indicate following things: 
 With an overall efficiency of 73% Primavera is much better than Microsoft Project. It scores better in 
operational characteristic. 
 Primavera has advantage in Time management, cost management, resource management and security 
management. 
 Primavera has acceptable scores in most of the function. 
Evaluation of Microsoft Project 2016 indicate following things: 
 With an overall efficiency of 64%, Microsoft Project, it is not far behind Primavera. 
 It scores better in general characteristic of the software. 
 It performs well in reporting functions, compatibility functions, user friendliness, and technical 
support. 
 Its smooth interface along with familiarity helps it to be software of choice. 
After the cost analysis is done, we can find that Primavera may have a higher efficiency, but due to its 
higher overall operating cost, its cost effectiveness index is low while Microsoft Project has less efficiency 
Operational Characteristic 60%
Time Management Functions 1-5 3.11 3.96
Resource Management Functions 1-5 2.87 4.00
Cost Management Functions 1-5 2.38 4.01
Reporting Functions 1-5 3.73 3.10
Control and Monitor Functions 1-5 3.07 4.05
Value of A (Operational Characteristic) 1-5 3.03 3.84
General Characteristic 40%
Compatibility Functions 1-5 3.97 3.86
Security Functions 1-5 2.19 4.57
Technical Support 1-5 4.01 2.70
User Friendliness 1-5 3.90 2.33
Value of B (General Characteristic) 1-5 3.51 3.38
Value of C (Total Weighted Score) 1-5 3.22 3.66
Efficiency 0-100% 64% 73%
Total Cost (in 1000s) ₹ 112.00 ₹ 225.00
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but with a lower cost has cost effectiveness index almost double than that of Primavera. This makes 
Microsoft project an overall better product than Primavera P6. 
The choice of software is a crucial decision to be made and depends on lot of factors as discussed above. An 
organisation that has a complex project and needs lot of functions would go for Primavera P6 while another 
organisation which is not so big and want a cheaper software for a relatively small project would prefer 
Microsoft Project. 
Software companies must take a note that with time, both software will co-exist in Indian construction 
industry. And companies look for both Operational and general characteristics while deciding a software. 
Cost of software could be a crucial parameter in deciding the software to use.  
So, the software of future is which has the interface and ease of working of Microsoft Project and functional 
abilities of Primavera at a less cost.  
 
REFERENCES 
I. Gharaibeh, H. (2014). Evaluating Project Management Software Packages Using a Scoring Model—
A Comparison between MS Project and Primavera. Journal of Software Engineering and 
Applications, 7, 541-554. doi:June 2014 
II. Hawkins, C. V. (2007). Assessing CPM scheduling software for the small to mid-size construction 
firm. Master's Thesis, College Park, Faculty of the Graduate School of the University of Maryland. 
III. Muhammad , S., & Muhammad, S. (2016, January). Software project management: Tools assessment, 
Comparison and suggestions for future development. International Journal of Computer Science and 
Network Security, 31-42. 
IV. S., R., & R.N, U. (Nov -2016). Review of project management softwares- MS Project and Primavera. 
International Research Journal of Engineering and Technology, 03(11), 1260-1263. 
 
